



Engineering Department

20 North 6<sup>th</sup> Street • Lafayette, Indiana 47901-1412  
 Phone 765-807-1050 • FAX 765-807-1049

**CHANGE ORDER #1  
 (CONTRACTOR'S CHANGER ORDER #1 & #3)**

The following change is authorized to the agreement dated, **February 12, 2019** for work performed on the **Fire Station #5 HVAC Project**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
<b>Item 1:</b> Relocate water lines and electrical	<b>Change in Condition:</b> unknown conflict encountered during construction	<b>\$ 5,346.00 +</b>
<b>Item 2:</b> Addition of smoke detector wiring	<b>Change in Scope:</b> added smoke detector	<b>\$ 660.00 +</b>

Contract Amount (Original)	\$ 294,956.00
This change	\$ 6,006.00 +
<b>Revised Contract Amount</b>	<b>\$ 300,962.00</b>

Net change (all change orders) 2.04% of contract

Signed: Jeromy L. Grenard Date: 6/20/2019  
 Jeromy L. Grenard, PE  
 City Engineer

Signed: \_\_\_\_\_ Date: \_\_\_\_\_  
 Shane Skinner  
 RenCon Services

Approved by the Board of Public Works and Safety on the 25<sup>th</sup> day of June, 2019.

\_\_\_\_\_  
Gary Henriott, President

\_\_\_\_\_  
Norm Childress, member

\_\_\_\_\_  
Cindy Murray, member

\_\_\_\_\_  
Amy Moulton, member

\_\_\_\_\_  
Ron Shriner, member

ATTEST:

\_\_\_\_\_  
Mindy Miller, 1<sup>st</sup> Deputy Clerk

Date: \_\_\_\_\_



# Change Order Request Form

8504 South State Road 9  
 Pendleton, IN 46064  
 (317) 644-1347 P  
 (317) 841-0701 F

**CO# 1 Relocate Electrical/Mechanical Items**

**To:**  
 Dan Weekes / Elliot Lachmayer  
 750 N. Creasy Lane  
 Lafayette, IN 47905

Change Order Date	Reason for Change Order
4/5/2019	Plumbing and electrical provisions are in the way of the RTU placement

#	Description	Total
1	Relocate three existing water lines. Water lines to be plumbed in with copper pipe, fittings and re-insulated.	\$ 2,420.00
2	Relocate existing electrical conduits and boxes where RTU will come through the roof.	\$ 2,440.00
Subtotal		\$ 4,860.00
Sales Tax		
Shipping & Handling		
O/P @ 10%		\$ 486.00
Total		\$ 5,346.00



# Change Order Request Form

8504 South State Road 9  
 Pendleton, IN 46064  
 (317) 644-1347 P  
 (317) 841-0701 F

**CO# 3 Factory installed Smoke Detector**

To:  
 Dan Weekes / Elliot Lachmayer  
 750 N. Creasy Lane  
 Lafayette, IN 47905

Change Order Date	Reason for Change Order
4/5/2019	Adding factory installed smoke detector

#	Description	Total
1	Labor and materials to hook up wiring for smoke detector in RTU S.	\$ 600.00
Subtotal		\$ 600.00
Sales Tax		
Shipping & Handling		
O/P @ 10%		\$ 60.00
Total		\$ 660.00