

Date of Issuance: 8/17/20	Effective Date: 8/17/20
Owner: City of Lafayette	Owner's Contract No.:
Contractor: Milestone Contractors	Contractor's Project No.:
Engineer: TBIRD Design Services	Engineer's Project No.: 19005
Project: Streetscape Phase VI	Contract Name: Streetscape Phase VI

The Contract is modified as follows upon execution of this Change Order:

Description: Signal poles to be painted in place Rather than removed, painted and re-installed at no additional cost to contract.

Undercut of subgrade on the West half of 3<sup>rd</sup> Street between Columbia and South Streets and filled with #53 stone and compacted. Undercut area 244' long, 6' wide by 12" deep. Due to failed proof roll administered by Patriot Engineering and Patriot's recommendation of solution to meet required compaction of subgrade.

Attachments: *[List documents supporting change]* 8/14/20 Milestone Change Proposal

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>1,234,048.40</u>	Original Contract Times: Substantial Completion: <u>Nov. 25,2020</u> Ready for Final Payment: <u>Dec. 17</u> <div style="text-align: right;">days or dates</div>
[Increase] from previously approved Change Orders No. <u>001</u> to No. <u>002</u> :  \$ <u>19,242.00</u>	[Increase] from previously approved Change Orders No. <u>001</u> to No. <u>002</u> : Substantial Completion: <u>Nov. 30,2020 (3 work days)</u> Ready for Final Payment: <u>Dec. 17, 2020 ( no change)</u>
Contract Price prior to this Change Order:  \$ <u>1,253,290.40</u>	Contract Times prior to this Change Order: Substantial Completion: <u>Nov. 30,2020</u> Ready for Final Payment: <u>Dec. 17,2020</u>
[Increase] of this Change Order:  \$ <u>9,180.00</u>	[Increase] of this Change Order: Substantial Completion: <u>Dec. 1,2020 ( 1 day)</u> Ready for Final Payment: <u>Dec. 17,2020 (no change)</u> <div style="text-align: right;">days or dates</div>
Contract Price incorporating this Change Order:  \$ <u>1,262,470.40</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>Dec. 1,2020</u> Ready for Final Payment: <u>Dec. 17,2020</u> <div style="text-align: right;">days or dates</div>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: _____	Title _____	Title _____
Date: _____	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Title: \_\_\_\_\_

# Milestone



August 14, 2020

T-Bird

Lafayette Streetscape Ph VI

Change Order – Undercut on 3<sup>rd</sup> Street – 244' Long x 6' Wide x 1' Deep

Excavation For Undercut  
#53 Stone for Undercut

54 CYS @ \$70.00 = \$3,780.00  
108 TONS @ \$50.00 = \$5,400.00

TOTAL ADD = \$9,180.00

---

Please add 1 additional days to the intermediate completion date for this work.

---

Sincerely,

A handwritten signature in blue ink that reads "Michael D Bennet". The signature is fluid and cursive, with the first letters of the first and last names being capitalized and prominent.

Michael Bennet  
Senior Estimator

cc: jobfile

**ADOPTED AND PASSED** by the Lafayette Redevelopment Commission this 27th day of August, 2020.

**LAFAYETTE REDEVELOPMENT COMMISSION**

---

Jos Holman, President

---

Jim Terry, Vice President

---

T.J. Thieme, Secretary

---

Don Teder

---

Shelly Henriott

ATTEST:

---

Dave Moulton

---

Josh Loggins