

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

Owner
 Construction Manager
 Architect
 Contractor
 Field
 Other

PROJECT <i>(Name and address)</i>	Loeb Stadium Main Street and Wallace Street Lafayette, Indiana	CHANGE ORDER NO	BP-4-1
		INITIATION DATE	June 4, 2019
TO CONTRACTOR <i>(Name and address)</i>	Horning Roofing & Sheet Metal Co., LLC 2340 Enterprise Pk. Pl Avenue Indianapolis, IN 46218	PROJECT NOS	6617
		CONTRACT FOR	BP #4 - Roofing
		CONTRACT DATE	June 4, 2019

The Contract is changed as follows

**BP #4 VE Item #1 - The roofing contractor will be using a RhinoBond method of attachment.
 The vapor barrier could be eliminated.**

Deduct - \$20,000.00


BP #4 VE Item #3 - Horning Roofing shop fabricate all edge metal


Deduct - \$5,000.00
Total Deduct - \$25,000.00


Not valid until signed by the Owner, Construction Manager, Architect and Contractor.


The original (Contract Sum) (Guaranteed Maximum Price) was.....	\$	374,170.00
Net change by previously authorized Change Orders.....	\$	0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was.....	\$	374,170.00
The (Contract Sum) (Guaranteed Maximum Price) will be (<i>increased</i>) (<i>decreased</i>) (<i>unchanged</i>) by this Change Order.....	\$	-25,000.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be.....	\$	349,170.00
The Contract Time will be (<i>increased</i>) (<i>decreased</i>) (<i>unchanged</i>) by	(0) days	
The dated of Substantial Completion as of the date of this Change Order therefore is	Unchanged	

NOTE This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive

Kettelhut Construction, Inc
 CONSTRUCTION MANAGER
740 Sagamore Parkway S., Lafayette, IN 47905
 ADDRESS

 BY 6/11/19
 DATE

American Structurepoint, Inc
 ARCHITECT
7260 Shadeland Station, Indianapolis, IN 46256
 ADDRESS

 BY 06.11.19
 DATE

Horning Roofing & Sheet Metal Co. LLC
 CONTRACTOR
2340 Enterprise Pk Pl Ave, Indianapolis, IN 46218
 ADDRESS

 BY 6-11-19
 DATE

City of Lafayette, Indiana Board Public Works and Safety
 OWNER
20 North 6th Street, Lafayette, IN 47901
 ADDRESS

 BY 6/12/19
 DATE



May 7, 2019

TO: Kettelhut Construction Inc. Attn. Alex Gonzalez

RE: Loeb Stadium VE Options

1. Remove vapor barrier since we are doing a Rhino-Bond roof system and will be putting holes through the vapor barrier it makes sense not to use it.

Credit: \$20,000.00

2. Do a standard color on the edge metal and let us shop fabricate all edge metal. The metal now is 24-gauge pre-finished in a custom color, if they went to a standard color, 30 colors to choose from, it would save some money and if we could shop fabricate you would save even more money.

Credit: \$5,000.00 – Standard Color

Credit: \$5,000.00 – Shop Fabricate

Submitted by, Doug Ruse

HORNING ROOFING & SHEET METAL COMPANY, LLC

2340 Enterprise Park Place • Indianapolis, Indiana 46218

Office 317-636-9128

Fax 317-636-9134

Approved by the Board of Public Works and Safety on the _____ day of
_____, 2019.

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

ATTEST:

Mindy Miller, Deputy Clerk

Date: _____