

**HWC ENGINEERING**  
BMO Plaza  
135 North Pennsylvania Street, Suite 2800  
Indianapolis, IN 46204  
(317) 347-3663  
(317) 981-1298 (fax)

**CONTRACT AMENDMENT #1**

This **CONTRACT AMENDMENT** is recognized as being established the \_\_\_\_ day of \_\_\_\_\_, 2019, by and between HWC Engineering, Inc., of Indianapolis, Indiana (hereinafter referred to as "HWC") and the Redevelopment Commission for the City of Lafayette, Indiana (hereinafter referred to as the "CLIENT") concerning the existing contract for professional services for the Main Street Streetscape Phase 3 & 4 project dated January 24, 2019, which is hereby amended as follows:

**The Project name, location and address:**

Main Street Streetscape Phase 3 & 4  
City of Lafayette Redevelopment Commission

**The CLIENT's name and address:**

City of Lafayette Redevelopment Commission  
20<sup>th</sup> North 6<sup>th</sup> Street  
Lafayette, IN 47901

**The Project's designated CLIENT representative and his/her contact information (including title, address, phone number, fax number and email address):**

Dennis Carson  
Redevelopment Director  
City of Lafayette  
20 North 6<sup>th</sup> Street  
Lafayette, IN 47901  
(765) 807-1093  
(765) 807-1099 Fax  
[dcarson@lafayette.in.gov](mailto:dcarson@lafayette.in.gov)

**The Project's designated HWC representative and his/her contact information (including title, address, phone number, fax number and email address):**

Brian E. Pohlar, PE  
HWC Engineering  
MatchBOX Coworking Studio  
17 S. 6th Street, Suite X  
Lafayette, IN 47901  
765-490-2097 mobile  
[bpohlar@hwcengineering.com](mailto:bpohlar@hwcengineering.com)

**The applicable HWC Project number:** 2017-258-S

The obligation and scope of services of HWC under this amendment shall be as follows:

The addition of Phase 60 – Structural Engineering services as outline in Exhibit A included herein.

HWC shall be reimbursed as compensation for such professional services described in the attached Exhibit A as follows:

Phase 60 – Addendum #1 Structural – Hourly – \$10,000.00\*

\*Fee is not intended to go beyond \$10,000 without prior written approval.

It is further mutually agreed by the CLIENT and HWC that all other provisions of the original agreement shall remain unchanged.

“CLIENT”

“HWC”

City of Lafayette Redevelopment Commission

HWC Engineering

\_\_\_\_\_  
Donald J. Teder

By: 

\_\_\_\_\_  
Printed: Cory Whitesell, PE

\_\_\_\_\_  
Title: Director Planning Division

\_\_\_\_\_  
Date: 08.05.19

\_\_\_\_\_  
Jos Holman

\_\_\_\_\_  
T.J. Thieme

\_\_\_\_\_  
Shelly Henroitt

\_\_\_\_\_  
Jim Terry

ATTEST:

\_\_\_\_\_  
Date:

EXHIBIT A

May 1, 2019

Ms. Catherine Puckett  
Landscape Architect  
HWC Engineering  
135 N. Pennsylvania Street, Suite 2800  
Indianapolis, IN 46204

Re: Lafayette Main Street Streetscape  
Phases 3 and 4 Structural

Catherine:

At your request, we propose to provide structural engineering services for the 3<sup>rd</sup> and 4<sup>th</sup> Phase of the Lafayette Main Street Streetscape Project. Based upon our recent conversation, we understand our scope of work to be as follows:

- Visit the site(s) to document existing conditions.
- Design and detail infills for existing wall openings and below sidewalk voids. Drawings will be prepared using two-dimensional AutoCAD. We understand the majority of locations will be covered by your office using typical details; our scope of work is to include the unique conditions for which typical detailing does not apply. Based on our previous emails, we understand the following sites are to be included in our scope of work:
  - 839 Main Street
  - 1001 Main Street
  - 721 Main Street
- Discuss and coordinate below-grade waterproofing strategies.

We propose to perform this work on an hourly basis. We estimate our fee will be less than \$10,000. While not intended to be a not-to-exceed, we will not go beyond this amount without prior written approval. This fee estimate includes all reimbursable expenses.

Sincerely,



Philip R. Savich  
Professional Engineer