



Engineering Department

20 North 6<sup>th</sup> Street • Lafayette, Indiana 47901-1412  
Phone 765-807-1050

**CHANGE ORDER  
#1**

The following change is authorized to the agreement dated, **May 22, 2018** for work performed on the **2018 Curb and Ramp Replacement Project**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
<b>Item 1:</b> Sidewalk, Curb and Ramps added.	<b>Change in Scope:</b> Complete concrete work for Park Ave. paving.	<b>\$ 28,394.00 +</b>

Contract Amount	<b>\$ 232,324.25</b>
Net change (Change in Scope 12.22 % increase)	<b>\$ 28,394.00</b>
<b>Revised Contract Amount</b>	<b>\$ 260,718.25</b>

Signed: Jeremy L. Genard  
Jeremy L. Genard  
City Engineer/Public Works Director

Date: 5/17/18

Signed: Thomas Dixon  
Dixon Construction

Date: 5-17-18

Approved by the Board of Public Works and Safety on the \_\_\_\_\_ day of  
\_\_\_\_\_, 2018.

\_\_\_\_\_  
Gary Henriott, President

\_\_\_\_\_  
Cindy Murray, member

\_\_\_\_\_  
Norm Childress, member

\_\_\_\_\_  
Ronald Shriner, member

\_\_\_\_\_  
Dawn Ross, member

ATTEST:

\_\_\_\_\_  
Mindy Miller, Deputy Clerk

Date: \_\_\_\_\_