



Engineering Department

20 North 6<sup>th</sup> Street • Lafayette, Indiana 47901-1412  
Phone 765-807-1050

**CHANGE ORDER  
#2**

The following change is authorized to the agreement dated, **August 21, 2018** for work performed on the **2018 Curb and Ramp Replacement Project-Salem Street**:

<u>Description of Change</u>	<u>Reason for Change</u>	<u>Change in Cost (+ / -)</u>
<b>Item 1:</b> Sidewalk, Curb and Ramps added.	<b>Change in Scope:</b> Complete concrete work for Salem St. paving.	<b>\$ 13,665.75 +</b>

Contract Amount	<b>\$ 260,718.25</b>
Net change (Change in Scope 5.88 % increase)	<b>\$ 13,665.75</b>
<b>Revised Contract Amount</b>	<b>\$ 272,347.00</b>

Signed: \_\_\_\_\_  
Jeremy L. Grenard  
City Engineer/Public Works Director

Date: \_\_\_\_\_

Signed: \_\_\_\_\_  
Dixon Construction

Date: \_\_\_\_\_

Approved by the board of Public Works and Safety on the 21<sup>st</sup> day of August, 2018.

---

Gary Henriott, President  
Board of Public Works and Safety

---

Cindy Murray, member  
Board of Public Works and Safety

---

Norm Childress, member  
Board of Public Works and Safety

---

Ronald Shriner, member  
Board of Public Works and Safety

---

Amy Moulton, member  
Board of Public Works and Safety

ATTEST:

---

Mindy Miller, 1<sup>st</sup> Deputy Clerk

Date: \_\_\_\_\_