

Notice to Proceed

Date: April 16, 2019

Project: Vinton Water Main Improvements Project	
Owner: City of Lafayette, Indiana	Owner's Contract No.: N/A
Contract: Vinton Water Main Improvements Project	Engineer's Project No.: 2018-159
Contractor: TSW Utility Solutions, Inc.	
Contractor's Address: 3120 W. Morris Street, Indianapolis, IN 46241	

TO CONTRACTOR:

You are hereby notified that the Contract Times under the above Contract will commence to run on April 16, 2019.

On that date, Contractor shall start performing your obligations under the Contract Documents. No work shall be done on site prior to such date. In accordance with the Agreement, the date of readiness for final payment is August 2, 2019.

Before starting any Work at the Site, Contractor must comply with the requirements of the Contract Documents.

Signed:

Gary Henriott
Board of Public Works and Safety
President

Signed:

Norm Childress
Board of Public Works and Safety

Signed:

Cindy Murray
Board of Public Works and Safety

Signed:

Amy Moulton
Board of Public Works and Safety

Signed:

Ronald Shriner
Board of Public Works and Safety

EJCDC C-550 Notice to Proceed

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

ATTEST:

Acceptance of Notice:

Receipt of the above Notice to Proceed is hereby acknowledged by:

CONTRACTOR

DATE

Copy to Engineer