



Cheesman, Inc.
WATER PUMP SALES & SERVICE
RESIDENTIAL & FARM
P. O. BOX 10 * WEST POINT, IN 47992
(765) 572-2550 * FAX (765) 572-3004

WATER PUMPS * BACKHOE * SEPTIC SYSTEMS
ELECTRICAL * DIRECTIONAL BORING

CHANGE ORDER

*Date: April 18, 2019

Customer Name: Lafayette City Fire Department Storage Building
Attention: Steve Butram

Email: sjbutram@Lafayette.In.gov

Project # 18644

Job Site: 2070 S 500 E

CHANGE ORDER

Change order to add concrete approach and sidewalks

Approach between existing blacktop drive and building with radius both sides 6" Includes: fiber, finish, sealer and saw cut	\$ 11,154.00
Sidewalk at building on northeast side – 18'x5'x6" 6" Includes: fiber, finish, sealer and saw cut	
Sidewalk starting at approach to existing concrete on west side – 10'x5'x6" 6" Includes: fiber, finish, sealer and saw cut	
Cost for both sidewalks	\$ 910.00

Customer Acceptance _____ Date: _____

Signed: Gary L Cheesman _____ Date: 4/18/19
Gary L Cheesman – Cheesman Inc