



May 21, 2019

Board of Works and Safety
City of Lafayette, Indiana
20 North 6th Street
Lafayette, IN 47901

Dear Board of Works and Safety Members:

Please find attached the Notice to Proceed for Atlas Excavating, Inc. (Contractor) regarding the 4th Street Water Main Replacement project for review and approval by the Board of Public Works and Safety at your meeting on May 21st, 2019.

The project will be substantially complete within 140 days and ready for final payment within 170 days. The north portion of the project has a milestone completion date of July 26, 2019 to avoid impacting the start of school (August 2nd, 2019) at Thomas Miller Elementary.

Sincerely,

Kerry Smith, Superintendent
Lafayette Water Works

NOTICE TO PROCEED

Owner:	City of Lafayette, IN	Owner's Contract No.:	N/A
Contractor:	Atlas Excavating, Inc.	Contractor's Project No.:	N/A
Engineer:	Wessler Engineering, Inc.	Engineer's Project No.:	208518.06.001
Project:	4 th Street Water Main Replacement	Contract Name:	N/A
		Effective Date of Contract:	May 14, 2019

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on May 21, 2019. *[see Paragraph 4.01 of the General Conditions]*

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the number of days to achieve Substantial Completion is 140, and the number of days to achieve readiness for final payment is 170.

Before starting any Work at the Site, Contractor must comply with the following:

Submit a construction schedule per the Contract Documents

Owner:

Authorized Signature

By: Gary Henriott

Title: President, Board of Public Works and Safety

Date Issued: May 14, 2019

Copy: Engineer